TIME EXTENSION PROPOSAL

Sl.No	Item	Description	Remarks
1	Name of the Work	Improvements CC Roads and Drains Dobigalal Surrounding Area in PK's Colony Slum in Nallasandra W-13 Shettyhalli Subdivision	
2	Estimate Cost	50.00 Lakhs	
3	Work Code	P-Code : 2652	
4	Job Code	013-18-000051	
5	A.S No.	BBMP/EE/PD/AS/15/17-18	
6	T.S No.	BBMP/CE/D2/TS/254/17-18	
7	Work Order/ Agreement No	BBMP/EE/PD/WO/04/17-18	
8	Tender Premium	S.R. Rate	
9	Stipulated Time for completion of Work	90 days	
10	Targeted Monthly progress		
11	Progress Achieved Till date	Completed	
12	Reasons for Delay	For BBMP B works on the work place.	
13	Time Extension Requested	23 Days	
14	Assistant Executive Engineer's Recommendation	Recommended.	
15	Executive Engineer's Recommendation	EXECUTIVE ENGINEER (Project) Project Division Bruhat Bangalore Mahanagara Palike, Dasarahalli Zone, Bangalore-73.	
16	Superintending Executive Engineer's Recommendation		
17	Chief Engineers Recommendation		
18	Time Extension Granted	—	
19	Conditions imposed if any	,	

Asst. Engineer,
Ward No.

Asst. Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.

Scanned by CamScanner